COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2021

ESTI MATE SUMVARY 15: 10: 42
CONTI D C22997 ESTI MATE NO 0007 FI NL SPEC YR: 2005
PCN: 22997-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TI ME ALLOW 90 WORK DAYS
SH 10 OVERLAY LA JUNTA WEST PERCENT TIME:  100. 00 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. STR0101- 027
SH 10 OVERLAY LA JUNTA VEST
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 19/ 2021 DATE TI ME STARTED 04/16/2020
P. 0. BOX 566 DATE LET 02/ 27/ 2020 DATE WORK BEGAN
DATE AWARDED 03/ 18/ 2020 DATE TI ME SToPPED 01/21/2021
DATE CONTRACT EXECUTED 04/16/2020 DATE ACCEPTED 01/21/ 2021
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 16/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,892, 400. 55 PARTI Cl PATI NG $ 6, 883, 522. 98 $ 0. 00
AWARD PRQIECT AMT: $ 6,758,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 87. 22% TOTAL EARNI NGS 6, 883, 522. 98 0.00
FUNDS AVAI LABLE: $ 1,008,877.57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 883, 522. 98 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 101, 370. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 883, 522. 98 101, 370. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 883, 522. 98 101, 370. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 101, 370. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00810

202- 00821

202-01130

203- 00000

203- 01500

203- 01597

207- 00205

208- 00002

208- 00075

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Rermoval of Asphalt Mat (Pl aning)

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Uncl assi fi ed Excavation

Bl adi ng

Pot hol i ng

Topsoi |

*Erosi on Log Type 1 (12 Inch)

Pre-fabricated Vehicle Tracking Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
450. 000
EACH
5. 00000
14, 831. 000
sy
4. 00000
98. 000
EACH
100. 00000
55. 000
EACH
65. 00000
1, 163. 000
LF
5. 00000
2, 523. 000
cy
40. 00000
100. 000
HOUR
125. 00000
10. 000
HOUR
240. 00000
160. 000
oy
52. 00000
2, 000. 000
LF
5. 00000
78. 080
EACH

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

366. 000
0. 000
366. 000

14, 507. 000
0. 000
14, 507. 000

98. 000
0. 000
98. 000

50. 000
0. 000
50. 000

1,123. 000
0. 000
1,123. 000

2,112.000
0. 000
2,112.000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 04/ 19/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 42

AMOUNT

1, 830

58, 028

9, 800

3, 250

5,615

84, 480

5, 250

00

00

00

00

00

00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00011

212- 00006

212-00032

213- 00002

213- 00061

240- 00010

240- 00020

304- 06007

304- 08002

403- 00720

403- 34721

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
*Reset Mail box Structure (Type 1)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

of Nests

Renova

Netting

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
32.000
EACH
400. 00000
0. 300
ACRE
6, 000. 00000
0. 300
ACRE
7, 000. 00000
0. 300
ACRE
6, 000. 00000
60. 000
LB
24. 00000
100. 000
HOUR
60. 00000
800. 000
sy
9. 00000
1, 266. 000
cy
40. 00000
5, 958. 000
cy
24. 00000
2, 499. 000
TON
108. 00000
32, 890. 000
TON

79. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

32. 000
0. 000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,111. 000
0. 000
1,111. 000

3, 506. 000
0. 000
3, 506. 000

2,324. 340
0. 000
2,324. 340

31,772.880
0. 000
31,772.880
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ESTI MATE RUN 04/ 19/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 42

AMOUNT

12, 800

44, 440

84, 144

251, 028

2,510, 057

00

.00

.00

.00

.00

.00

.00

00

00

72

52



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22997-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: STR0101- 027 ESTI MATE NO. 0007 15: 10: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 22,092. 580 22,081. 580
TON 0. 000 0. 00
85. 00000 22,081. 580 1, 876, 934. 30
0120 411-10255 Emul sified Asphalt (Slow Setting) 35, 946. 000 25,913. 610
GAL 0. 000 0. 00
3. 00000 25,913. 610 77,740. 83
0125 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 650. 000 633. 000
LF 0. 000 0. 00
37.00000 633. 000 23,421.00
0130 606-01385 *Transition Type 3J 6. 000 6. 000
EACH 0. 000 0. 00
2, 200. 00000 6. 000 13, 200. 00
0135 606-01390 *End Anchorage Type 3K 6. 000 6. 000
EACH 0. 000 0. 00
3, 800. 00000 6. 000 22,800. 00
0140 606- 02003 *End Anchorage (Nonfl ared) 10. 000 10. 000
EACH 0. 000 0. 00
4,100. 00000 10. 000 41, 000. 00
0145 612-00036  *Delineator (Flexible) (Square Base) 564. 000 564. 000
EACH 0. 000 0. 00
95. 00000 564. 000 53, 580. 00
0150 612- 00037 *Del i neator (Flexible) (Flat Munted) 17. 000 17. 000
EACH 0. 000 0. 00
85. 00000 17. 000 1,445.00
0155 614-00011  *Sign Panel (Class I) 526. 000 526. 000
SF 0. 000 0. 00
22.00000 526. 000 11, 572. 00
0160 614-00012 *Sign Panel (Class Il) 872. 000 860. 000
SF 0. 000 0. 00
24. 00000 860. 000 20, 640. 00
0165 614-00013  *Sign Panel (Class II1) 119. 000 119. 000
SF 0. 000 0. 00

34. 00000 119. 000 4, 046. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614-01503

614- 01573

614- 80390

625- 00000

626- 00000

626- 01114

627-00001

627-00013

627- 30405

627-30411

630- 00000

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
ROADWAY
*Steel Sign Support (2-Inch Round)(Post and Socket)
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sli pbase

Runbl e Strip (Ginding)(Asphalt)(Sinusoidal)

*Construction Surveying

*Mobi | i zati on

Public Information Managenent (Tier 1V)

*Pavenent Marking Pai nt

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op
Li ne)

Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

36. 000

320. 00000

90. 000

410. 00000

259, 958. 000
LF
0. 20000

1. 000

5, 000. 00000

1.000
LS
501, 699. 40000

156. 000

DAY
35. 00000
4,096. 100

GAL
51. 00000
2,429. 000

GAL
42. 00000
89. 000

SF
30. 00000
134. 000

SF
19. 00000
2,700. 000

HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

36. 000
0. 000
36. 000

90. 000
0. 000
90. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

4, 096. 000
0. 000

4, 096. 000

2,391.
0. 000
000

000

2, 391.

89. 000
0. 000
89. 000

. 000
0. 000
. 000

2, 365. 000
0. 000

2, 365. 000
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ESTI MATE RUN 04/ 19/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 42

AMOUNT

11, 520

36, 900

5, 000

501, 699

3, 885

208, 896

100, 422

2,670

2,280

70, 950

00

00

.00

00

40

00

00

00

00

00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80001

630- 80341

630- 80342

630- 80355

630- 80360

630- 80380

630- 80520

630- 85041

700- 70010

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

Mbbi | e Attenuat or

F/' A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
47.000
DAY
340. 00000
90. 000
DAY
1, 200. 00000
5. 000
EACH
4, 000. 00000
15. 000
EACH
35. 00000
89. 000
EACH
55. 00000
3. 000
EACH
8, 000. 00000
100. 000
EACH
40. 00000
200. 000
EACH
3. 00000
12. 000
DAY
1, 800. 00000
10. 000
DAY
800. 00000
170, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

47.000
0. 000
47.000

63. 000
0. 000
63. 000

5. 000
0. 000
5. 000

8. 000
0. 000
8. 000

80. 000
0. 000
80. 000

3. 000
0. 000
3. 000

20. 000
0. 000
20. 000

180. 000
0. 000
180. 000

5. 000
0. 000
5. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 19/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:10: 42

AMOUNT

15, 980

75, 600

20, 000

280.

4,400

24,000

800

540.

9, 000

7,200

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22997-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: STR0101- 027 ESTI MATE NO. 0007 15: 10: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 -61,586.810
FA 0. 000 0. 00
1. 00000 -61, 586. 810 -61, 586. 81
0285 700-70018 F/ A Roadway Snpot hness Incentive 282, 446. 400 282, 446. 400
FA 0. 000 0. 00
1. 00000 282, 446. 400 282, 446. 40
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70023 F/ A On- The-Job Trai nee 16, 000. 000 622. 500
FA 0. 000 0. 00
1. 00000 622. 500 622. 50
0300 700- 70025 F/' A Quality Incentive Paynent 152, 000. 000 66, 526. 120
FA 0. 000 0.00
1. 00000 66, 526. 120 66, 526. 12
0305 700-70111 Project First Program 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,476,538.80$% 0.00% 6,607, 132.98

CAT NOO0300 STRUCTURE M 22-A

0315 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 136. 000 128. 000
5% 0. 000 0. 00
60. 00000 128. 000 7, 680. 00
0320 202-00425 *Renmpval of Bridge Railing 84. 000 81. 000
LF 0. 000 0. 00
20. 00000 81. 000 1, 620. 00
0325 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 23. 000 23. 000
TON 0. 000 0. 00

79. 00000 23. 000 1,817.00



CONTI D

CAT NO0300

0330

0335

0340

515-00120

606- 01370

606- 11010

CAT NO0301

0345

0350

0355

0360

0365

0370

202- 00425

403- 34721

506- 00209

519-01000

606- 01370

606- 11010

CAT NO0302

0375

202- 00425

C22997
22997-BID
STR0101- 027

| TEM
DESCRI PTI ON

STRUCTURE M 22- A

*\Wat er proof i ng (Menbrane)

*Transition Type 3G

*Bridge Rail Type 10R

STRUCTURE M 22-BC

*Reroval

of Bridge Railing

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

*Riprap (9 Inch)

*Epoxy Resin (Injection)

*Transition Type 3G

*Bridge Rail Type 10R

STRUCTURE 010A060887BL

*Rermoval of Bridge Railing

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 04/ 19/ 2021

ESTI MATE NG 0007 15: 10: 42
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
136. 000 135. 000
sy 0. 000 0. 00
40. 00000 135. 000 5, 400. 00
4. 000 4.000
EACH 0. 000 0. 00
2, 700. 00000 4.000 10, 800. 00
84. 000 84. 000
LF 0. 000 0. 00
180. 00000 84. 000 15, 120. 00
CAT 0300  CURRENT AMI $  43,017.00$ 0.00%  42,437.00
417. 000 416. 000
LF 0. 000 0. 00
20. 00000 416. 000 8, 320. 00
85. 000 85. 000
TON 0. 000 0. 00
79. 00000 85. 000 6, 715. 00
3.000 3.000
oy 0. 000 0. 00
900. 00000 3.000 2, 700. 00
349. 000 349. 000
LF 0. 000 0. 00
200. 00000 349. 000 69, 800. 00
4.000 4.000
EACH 0. 000 0. 00
2, 700. 00000 4.000 10, 800. 00
417. 000 416. 000
LF 0. 000 0. 00
180. 00000 416. 000 74, 880. 00
CAT 0301  CURRENT AMI $  173,415.00$ 0.00$ 173,215.00
43. 000 40. 000
LF 0. 000 0. 00
20. 00000 40. 000 800. 00



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22997-BID ESTI MATE RUN 04/ 19/ 2021
PRQIECT STR0101- 027 ESTI MATE NO. 0007 15:10: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0302 STRUCTURE 010A060887BL
0380 403-34721 Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 9. 000 9. 000
TON 0. 000 0. 00
79. 00000 9. 000 711.00
0385 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 6. 000 6. 000
TON 0. 000 0. 00
85. 00000 6. 000 510. 00
CAT 0302 CURRENT AMT $ 2,081.00% 0.00% 2,021.00
CAT NO0303 STRUCTURE 010A061940BL
0390 202- 00425 *Renpval of Bridge Railing 39. 000 33. 000
LF 0. 000 0. 00
20. 00000 33. 000 660. 00
0395 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 8. 000 8. 000
TON 0. 000 0. 00
79. 00000 8. 000 632. 00
0400 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 1, 634. 550 5. 000
TON 0. 000 0. 00
85. 00000 5. 000 425. 00
CAT 0303 CURRENT AMI $  140,348.75%$ 0.00% 1,717.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0410 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0415 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1.000 7,000. 00
CAT 0400 CURRENT AMT $ 57, 000. 00 $ 0.00% 57, 000. 00
PROJECT TOTAL CURRENT AMI $ 7,892,400.55$% 0.00$ 6, 883,522.98



